9/2/2010
Date Recieved

Project Name

EO06R-0338
10/13/09
10/13/09

E07R-0396
9/8/09
12/22/09
4/2/10

EO08R-0398
10/16/09
10/16/09

E08R-0672
9/8/09
12/22/09
4/2/10

EO08R-0907
12/16/09
3/18/10
6/29/10

EO08R-0909
12/16/09
3/18/10
6/29/10
8/18/10

EO8R-0910
12/16/09
3/18/10
6/29/10
8/18/10

E08R-0911
12/16/09
8/19/10

EO09R-0071
11/13/09

EO09R-0073
9/15/09
12/22/09

E09R-0104
11/16/09
4/9/10

EO09R-0150
2/4/110

EO09R-0154
10/6/09

EO09R-0155
10/6/09

EO09R-0156
10/6/09

E09R-0157
10/6/09

ENGINEERING OPERATIONS - BELL RD PROJECTS - MARI(
ENGINEERING OPERATIONS - BELL RD PROJECTS - MARI(

MARLEY PARK SQUARE
MARLEY PARK SQUARE
MARLEY PARK SQUARE

ENG - OPERATIONS - BULLARD AVE (BELL RD TO PARADIS
ENG - OPERATIONS - BULLARD AVE (BELL RD TO PARADIS¢

MARLEY PARK SQUARE
MARLEY PARK SQUARE
MARLEY PARK SQUARE

STORAGE WEST - SURPRISE
STORAGE WEST - SURPRISE
STORAGE WEST - SURPRISE

STORAGE WEST - SURPRISE
STORAGE WEST - SURPRISE
STORAGE WEST - SURPRISE
STORAGE WEST - SURPRISE

STORAGE WEST - SURPRISE
STORAGE WEST - SURPRISE
STORAGE WEST - SURPRISE
STORAGE WEST - SURPRISE

STORAGE WEST - SURPRISE
STORAGE WEST - SURPRISE

ENG - TE GENERAL- FIBER OPTICS - LITCHFIELD

DESERT TRAILS (FORMERLY FOX TRAILS)
DESERT TRAILS (FORMERLY FOX TRAILS)

ENG - OPERATIONS - UNION HILLS DR WIDENING (111TH"
ENG - OPERATIONS - UNION HILLS DR WIDENING (111TH"

ENGINEERING OPERATIONS - BELL RD PROJECTS - MARI(

THE DIAMOND RESORT RETIREMENT COMMUNITY

THE DIAMOND RESORT RETIREMENT COMMUNITY

THE DIAMOND RESORT RETIREMENT COMMUNITY

THE DIAMOND RESORT RETIREMENT COMMUNITY

Submittal Type

STREETLIGHTS EXPEDITED
STREETLIGHTS EXPEDITED

SIGNAGE AND STRIPING PLAN
SIGNAGE AND STRIPING PLAN
SIGNAGE AND STRIPING PLAN

IMPROVEMENT PLANS EXPEDITED
IMPROVEMENT PLANS EXPEDITED

PAVING PLAN
PAVING PLAN
PAVING PLAN

SWPPP
SWPPP
SWPPP

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

WATER MODEL REPORT
WATER MODEL REPORT

UTILITY PLAN

DRAINAGE REPORT - MASTER
DRAINAGE REPORT - MASTER

IMPROVEMENT PLANS
IMPROVEMENT PLANS

IMPROVEMENT PLANS

IMPROVEMENT PLANS

WATERLINE PLAN

SEWER PLAN

SWPPP

Review #  Status

3

3

4 REDLINES
5

6 APPROVED
4  APPROVED
4  APPROVED
3 REDLINES
4 REDLINES
5 APPROVED
3 REDLINES
4 REDLINES
5 APPROVED
3 REDLINES
4 REDLINES
5 REDLINES
6 APPROVED
3 REDLINES
4 REDLINES
5 REDLINES
6 APPROVED
2 REDLINES
3 APPROVED
2 REDLINES
2

3 APPROVED
2

3 APPROVED
2 APPROVED
2 REDLINES
2 REDLINES
2 REDLINES
2 APPROVED

Reviewer

TRACY EBERLEIN
TRACY EBERLEIN
TRACY EBERLEIN

Jeff Davidson
Jeff Davidson

ROBERT EROH
ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH
ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH
ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH

Suneel Garg, PE

Nuning Lemka

Nuning Lemka

Nuning Lemka

Nuning Lemka

Date Review Completed

9/30/09
1/19/10
4/19/10

12/9/09
12/9/09

9/30/09
1/13/10
4/5/10

12/23/09
3/31/10
8/24/10

12/23/09
3/31/10
7/1/10
8/24/10

12/23/09
3/31/10
7/1/10
8/24/10

12/23/09
8/24/10

12/7/09

10/2/09
1/15/10

4/9/10

5/17/10

11/6/09

11/10/09

11/6/09

11/6/09

Engineering Number

EO6R-0338
EO6R-0338

EO07R-0396
EO07R-0396
EO07R-0396

EO08R-0398
EO08R-0398

EO08R-0672
EO08R-0672
EO08R-0672

EO08R-0907
EO08R-0907
EO08R-0907

EO08R-0909
EO08R-0909
EO08R-0909
EO08R-0909

EO08R-0910
EO08R-0910
EO08R-0910
EO08R-0910

EO08R-0911
EO08R-0911

EO9R-0071

EO9R-0073
EO9R-0073

EO09R-0104
EO9R-0104

EO09R-0150

EO9R-0154

EO9R-0155

EO9R-0156

EO9R-0157



9/2/2010

Date Recieved

Project Name

E09R-0158
10/6/09

E09R-0160
10/30/09

EO09R-0187
1/20/10

EO09R-0194
1/26/10
2/23/10

EO09R-0208
11/19/09
1/25/10

EO09R-0210
11/19/09
1/25/10

EO09R-0211
12/2/09
1/25/10

EO09R-0261
10/16/09

E09R-0262
9/3/09
9/3/09
9/18/09
9/18/09
10/9/09

E09R-0263
9/4/09
11/23/09

E09R-0264
9/4/09
11/23/09
12/11/09

E09R-0265
9/4/09
11/23/09

E09R-0266
9/4/09
11/23/09

E09R-0267
9/4/09
11/23/09
12/11/09

EO09R-0268
9/4/09

EO09R-0270
9/8/09
10/1/09

THE DIAMOND RESORT RETIREMENT COMMUNITY

THE DIAMOND RESORT RETIREMENT COMMUNITY

COTTON LANE PROFESSIONAL CENTER

RIPLEY ESTATES
RIPLEY ESTATES

ORCHARDS ASSISTED LIVING, PARCEL #20
ORCHARDS ASSISTED LIVING, PARCEL #20

ORCHARDS ASSISTED LIVING, PARCEL #20
ORCHARDS ASSISTED LIVING, PARCEL #20

ORCHARDS ASSISTED LIVING, PARCEL #20
ORCHARDS ASSISTED LIVING, PARCEL #20

WATER SERVICES - RECLAIMED WATER LINE CONNECTIC

ENG - OPERATIONS - DYSART RD & THUNDERBIRD
ENG - OPERATIONS - DYSART RD & THUNDERBIRD
ENG - OPERATIONS - DYSART RD & THUNDERBIRD
ENG - OPERATIONS - DYSART RD & THUNDERBIRD
ENG - OPERATIONS - DYSART RD & THUNDERBIRD

CROSSROADS AT SURPRISE (CACTUS JACK'S)
CROSSROADS AT SURPRISE (CACTUS JACK'S)

CROSSROADS AT SURPRISE (CACTUS JACK'S)
CROSSROADS AT SURPRISE (CACTUS JACK'S)
CROSSROADS AT SURPRISE (CACTUS JACK'S)

CROSSROADS AT SURPRISE (CACTUS JACK'S)
CROSSROADS AT SURPRISE (CACTUS JACK'S)

CROSSROADS AT SURPRISE (CACTUS JACK'S)
CROSSROADS AT SURPRISE (CACTUS JACK'S)

CROSSROADS AT SURPRISE (CACTUS JACK'S)
CROSSROADS AT SURPRISE (CACTUS JACK'S)
CROSSROADS AT SURPRISE (CACTUS JACK'S)

CACTUS WARD LDS CHURCH (PRASADA PAD)

CRESCENT CROWN DISTRIBUTING FUEL FACILITY
CRESCENT CROWN DISTRIBUTING FUEL FACILITY

Submittal Type

DRAINAGE REPORT

WATER MODEL REPORT

FLOOD CONTROL

DRAINAGE REPORT - PRELIMINARY
DRAINAGE REPORT - PRELIMINARY

IMPROVEMENT PLANS
IMPROVEMENT PLANS

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

SWPPP
SWPPP

WATER PLAN

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN

WATER & SEWER
WATER & SEWER
WATER & SEWER

DRAINAGE REPORT
DRAINAGE REPORT

WATER MODEL REPORT
WATER MODEL REPORT

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

IMPROVEMENT PLANS

DRAINAGE REPORT
DRAINAGE REPORT

Review #  Status

2 REDLINES
2 REDLINES
2 REDLINES
2 REDLINES
3 AS NOTED
2 REDLINES
3 APPROVED
2 REDLINES
3 APPROVED
2 REDLINES
3 APPROVED
2 APPROVED
1 REDLINES
1

2

2 REDLINES
3 APPROVED
1 REDLINES
2 APPROVED
1 REDLINES
2 APPROVED
3 APPROVED
1 REDLINES
2 APPROVED
1 REDLINES
2 APPROVED
1 REDLINES
2 APPROVED
3 APPROVED
1 APPROVED
1 REDLINES
2 APPROVED

Reviewer

Nuning Lemka

Nuning Lemka

ROBERT EROH

Nuning Lemka
Nuning Lemka

ROBERT EROH

ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH
Jason Mahkovtz
Jason Mahkovtz

Jason Mahkovtz

Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka
Nuning Lemka

ROBERT EROH

ROBERT EROH
ROBERT EROH

Date Review Completed

11/6/09

11/10/09

1/28/10

1/27/10
2/23/10

12/3/09
1/27/10

12/2/09
1/27/10

12/2/09
1/27/10

10/21/09

9/18/09

9/18/09
10/19/09

10/9/09
12/9/09

10/9/09
12/9/09
12/14/09

10/9/09
12/9/09

10/9/09
12/9/09

10/9/09
12/9/09
12/14/09

9/9/09

9/18/09
10/1/09

Engineering Number

EO9R-0158

EO09R-0160

EO9R-0187

EO09R-0194
EO09R-0194

EO09R-0208
EO09R-0208

EO09R-0210
EO09R-0210

EO09R-0211
EO09R-0211

EO09R-0261

EO09R-0262
EO09R-0262
EO09R-0262
EO09R-0262
EO09R-0262

EO09R-0263
EO09R-0263

EO09R-0264
EO09R-0264
EO09R-0264

EO09R-0265
EO09R-0265

EO09R-0266
EO09R-0266

EO09R-0267
EO09R-0267
EO09R-0267

EO09R-0268

EO09R-0270
EO09R-0270



9/2/2010
Date Recieved

Project Name

EO09R-0271
9/8/09
10/1/09

EO09R-0272
9/8/09

EO09R-0274
9/10/09
10/22/09
11/4/09

EO09R-0275
9/10/09
1/21/10
3/10/10

E09R-0276
9/10/09
1/21/10
3/10/10

EO09R-0277
9/11/09

E09R-0278
9/14/09

EO09R-0279
11/4/09

EO09R-0286
9/23/09

EO09R-0287
9/24/09
11/5/09
12/3/09

EO09R-0288
9/25/09
10/7/09

EO09R-0289
9/25/09
11/6/09

EO09R-0290
9/25/09
11/6/09

EO09R-0291
9/29/09

E09R-0292
9/28/09

EO09R-0293
9/30/09
7/15/10

E09R-0294
9/30/09
7/15/10

CRESCENT CROWN DISTRIBUTING FUEL FACILITY
CRESCENT CROWN DISTRIBUTING FUEL FACILITY

CROSSROADS AT SURPRISE (CACTUS JACK'S)

WATER SERVICES - SEWER COLLECTION- SPA2 @ 163rd
WATER SERVICES - SEWER COLLECTION- SPA2 @ 163rd
WATER SERVICES - SEWER COLLECTION- SPA2 @ 163rd

MARLEY PARK SQUARE
MARLEY PARK SQUARE
MARLEY PARK SQUARE

MARLEY PARK SQUARE
MARLEY PARK SQUARE
MARLEY PARK SQUARE

MARLEY PARK SQUARE

SURPRISE MARKETPLACE FINAL PLAT

LIZARD RUN PEDESTRIAN BRIDGE (CIP 20902)

ENG - ITS INFRASTRUCTURE & LIGHTING ON SR 303

PRASADA PLANNED AREA DEVELOPMENT
PRASADA PLANNED AREA DEVELOPMENT
PRASADA PLANNED AREA DEVELOPMENT

DYSART ELEMENTARY SCHOOL #19
DYSART ELEMENTARY SCHOOL #19

MOON VALLEY NURSERY
MOON VALLEY NURSERY

MOON VALLEY NURSERY
MOON VALLEY NURSERY

CACTUS WARD LDS CHURCH (PRASADA PAD)

GREENWAY RETAIL/OFFICE CENTER

ENG - JERRY STREET FLOOD DRAINAGE
ENG - JERRY STREET FLOOD DRAINAGE

ENG - JERRY STREET FLOOD DRAINAGE
ENG - JERRY STREET FLOOD DRAINAGE

Submittal Type

GRADING
GRADING

SWPPP

SEWER PLAN
SEWER PLAN
SEWER PLAN

GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN

WATER & SEWER
WATER & SEWER
WATER & SEWER

DRAINAGE REPORT - FINAL

UTILITY PLAN

DRAINAGE REPORT - PRELIMINARY

UTILITY PLAN

SIGNAGE AND STRIPING PLAN
SIGNAGE AND STRIPING PLAN
SIGNAGE AND STRIPING PLAN

STRIPING
STRIPING

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

IMPROVEMENT PLANS
IMPROVEMENT PLANS

IMPROVEMENT PLANS

UTILITY PLAN

IMPROVEMENT PLANS
IMPROVEMENT PLANS

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

Review #  Status

1 REDLINES
2 APPROVED
1 APPROVED
1 REDLINES
2 REDLINES
3 APPROVED
1 REDLINES
2 REDLINES
3 APPROVED
1 REDLINES
2

3 APPROVED
1 APPROVED
1 APPROVED
2 REDLINES
1 APPROVED
1 REDLINES
2 REDLINES
3

1 REDLINES
2 APPROVED
1 REDLINES
2 APPROVED
1 REDLINES
2 APPROVED
1 APPROVED
1 APPROVED
1 REDLINES
2 APPROVED
1 REDLINES
2 APPROVED

Reviewer
ROBERT EROH
ROBERT EROH

Nuning Lemka

ROBERT EROH
ROBERT EROH
ROBERT EROH

Jason Mahkovtz
ROBERT EROH
ROBERT EROH

Jason Mahkovtz
ROBERT EROH
ROBERT EROH

Jason Mahkovtz

Nuning Lemka

ROBERT EROH

Suneel Garg, PE

TRACY EBERLEIN

TRACY EBERLEIN

TRACY EBERLEIN
TRACY EBERLEIN

ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH

ROBERT EROH

Nuning Lemka

Jason Mahkovtz
Jason Mahkovtz

Jason Mahkovtz
Jason Mahkovtz

Date Review Completed

9/18/09
10/1/09

10/9/09

9/23/09
10/30/09
11/4/09

10/15/09
2/5/10
3/23/10

10/15/09
2/5/10
3/23/10

10/15/09

9/30/09

11/19/09

10/5/09

10/29/09
11/17/09
12/21/09

10/5/09
10/7/09

10/1/09
11/13/09

10/1/09
11/13/09

9/29/09

9/29/09

10/21/09
7/20/10

10/21/09
7/20/10

Engineering Number

EO9R-0271
EO9R-0271

EO09R-0272

EO09R-0274
EO09R-0274
EO9R-0274

EO09R-0275
EO09R-0275
EO09R-0275

EO09R-0276
EO09R-0276
EO9R-0276

EO09R-0277

EO9R-0278

EO09R-0279

EO09R-0286

EO09R-0287
EO09R-0287
EO09R-0287

EO09R-0288
EO09R-0288

EO09R-0289
EO09R-0289

EO09R-0290
EO09R-0290

EO09R-0291

EO09R-0292

EO09R-0293
EO09R-0293

EO09R-0294
EO09R-0294



9/2/2010
Date Recieved

Project Name

EO09R-0297
9/8/09

EO09R-0298
10/1/09

E09R-0299
10/6/09

EO09R-0300
10/6/09

E09R-0301
10/6/09

EO09R-0302
10/6/09

EO09R-0303
10/6/09

EO09R-0305
10/6/09

EO09R-0306
10/6/09

EO09R-0312
10/9/09

EO09R-0313
10/14/09
12/22/09
1/15/10

EO09R-0314
10/16/09
11/17/09
12/22/09

EO09R-0315
10/16/09
11/17/09
12/22/09

EO09R-0316
10/16/09
11/17/09

EO09R-0318
10/20/09

EO09R-0322
10/26/09

EO09R-0323
10/26/09

EO09R-0324
10/26/09
11/17/09

E09R-0328
11/4/09
11/9/09

CROSSROADS AT SURPRISE (CACTUS JACK'S)

ENGINEERING OPERATIONS - BELL RD LANDSCAPING/LIG

ACOMA COURT

ACOMA COURT

ACOMA COURT

ACOMA COURT

ACOMA COURT

ACOMA COURT

ACOMA COURT

BROOKSIDE BELL PROFESSIONAL PLAZA LOT 1

NORTHWEST REGIONAL LANDFILL
NORTHWEST REGIONAL LANDFILL
NORTHWEST REGIONAL LANDFILL

DYSART HIGH SCHOOL #4
DYSART HIGH SCHOOL #4
DYSART HIGH SCHOOL #4

DYSART HIGH SCHOOL #4
DYSART HIGH SCHOOL #4
DYSART HIGH SCHOOL #4

DYSART HIGH SCHOOL #4
DYSART HIGH SCHOOL #4

PRASADA - PHASE 1B SOUTH (SECTION 13)

Litchfield Subdivision - Final Plat

Litchfield Subdivision - Final Plat

DYSART HIGH SCHOOL #4
DYSART HIGH SCHOOL #4

PRASADA PLANNED AREA DEVELOPMENT
PRASADA PLANNED AREA DEVELOPMENT

Submittal Type

SWPPP

UTILITY PLAN

GRADING AND DRAINAGE PLAN

WATER PLAN

SEWER PLAN

PAVING PLAN

SWPPP

DRAINAGE REPORT

WATER MODEL REPORT

UTILITY PLAN

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

PAVING PLAN EXPEDITED
PAVING PLAN EXPEDITED
PAVING PLAN EXPEDITED

SIGNAGE AND STRIPING PLAN EXPEDITED
SIGNAGE AND STRIPING PLAN EXPEDITED
SIGNAGE AND STRIPING PLAN EXPEDITED

DRAINAGE REPORT
DRAINAGE REPORT

IMPROVEMENT PLANS

UTILITY PLAN

UTILITY PLAN

STREETLIGHTS
STREETLIGHTS

IMPROVEMENT PLANS
IMPROVEMENT PLANS

Review #

Status

1

N -

N =

N =

—_

-

-

APPROVED

APPROVED

REDLINES

REDLINES

REDLINES

REDLINES

REDLINES

REDLINES

REDLINES

APPROVED

REDLINES
REDLINES
APPROVED

REDLINES
REDLINES
APPROVED

REDLINES
REDLINES
APPROVED

REDLINES
APPROVED

APPROVED

APPROVED

APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

Reviewer

Nuning Lemka

Suneel Garg, PE

ROBERT EROH

ROBERT EROH

ROBERT EROH

ROBERT EROH

ROBERT EROH

ROBERT EROH

ROBERT EROH

Nuning Lemka

Nuning Lemka
Nuning Lemka
Nuning Lemka

ROBERT EROH
ROBERT EROH
ROBERT EROH

TRACY EBERLEIN
TRACY EBERLEIN
TRACY EBERLEIN

ROBERT EROH
ROBERT EROH

Jason Mahkovtz

Nuning Lemka

Nuning Lemka

ROBERT EROH
ROBERT EROH

Jason Mahkovtz
Jason Mahkovtz

Date Review Completed

10/9/09

10/5/09

10/16/09

10/16/09

10/16/09

11/2/09

10/16/09

11/2/09

11/2/09

10/21/09

11/16/09
1/11/10
1/28/10

10/29/09
11/25/09
3/3/10

11/2/09
11/23/09
12/28/09

11/2/09
11/25/09

10/21/09

11/9/09

11/9/09

10/30/09
11/25/09

11/5/09
11/10/09

Engineering Number

EO9R-0297

EO09R-0298

EO09R-0299

EO09R-0300

EO09R-0301

EO09R-0302

EO09R-0303

EO09R-0305

EO09R-0306

EO9R-0312

EO9R-0313
EO9R-0313
EO09R-0313

EO9R-0314
EO9R-0314
EO9R-0314

EO9R-0315
EO9R-0315
EO09R-0315

EO9R-0316
EO9R-0316

EO9R-0318

EO9R-0322

EO09R-0323

EO09R-0324
EO09R-0324

EO09R-0328
EO09R-0328



9/2/2010

Date Recieved

Project Name

E09R-0329
11/4/09
11/4/09
12/9/09

E09R-0331
11/6/09

EO09R-0333
11/6/09

EO09R-0334
11/9/09

EO09R-0335
11/9/09
1/8/10
4/8/10
4/27/10

EO09R-0336
11/9/09

EO09R-0338
11/9/09
1/8/10
4/8/10

EO09R-0339
11/9/09
1/8/10
4/8/10

EO09R-0340
11/12/09

EO09R-0341
11/17/09

E09R-0342
11/17/09
2/8/10
3/16/10

EO09R-0343
11/17/09

EO09R-0346
11/18/09
1/12/10

EO09R-0347
11/18/09
1/12/10

EO09R-0349
11/19/09
1/12/10

EO09R-0350
11/19/09

E09R-0352
11/24/09

LIZARD RUN PEDESTRIAN BRIDGE (CIP 20902)
LIZARD RUN PEDESTRIAN BRIDGE (CIP 20902)
LIZARD RUN PEDESTRIAN BRIDGE (CIP 20902)

MOON VALLEY NURSERY

ENG - OPERATIONS - BULLARD AVE (BELL RD TO PARADIS

MARLEY PARK - WADDELL PROPERTY

SUN VALLEY WARD LDS CHURCH AT ASANTE
SUN VALLEY WARD LDS CHURCH AT ASANTE
SUN VALLEY WARD LDS CHURCH AT ASANTE
SUN VALLEY WARD LDS CHURCH AT ASANTE

SUN VALLEY WARD LDS CHURCH AT ASANTE

SUN VALLEY WARD LDS CHURCH AT ASANTE
SUN VALLEY WARD LDS CHURCH AT ASANTE
SUN VALLEY WARD LDS CHURCH AT ASANTE

SUN VALLEY WARD LDS CHURCH AT ASANTE
SUN VALLEY WARD LDS CHURCH AT ASANTE
SUN VALLEY WARD LDS CHURCH AT ASANTE

PALM VISTA BAPTIST CHURCH

CACTUS WARD LDS CHURCH (PRASADA PAD)

AT&T WIRELESS CELL TOWER *P715-F
AT&T WIRELESS CELL TOWER *P715-F
AT&T WIRELESS CELL TOWER *P715-F

DYSART HIGH SCHOOL #4

WADDELL CENTER WEST AT PRASADA- Walmart (PH.
WADDELL CENTER WEST AT PRASADA- Walmart (PH.

WADDELL CENTER WEST AT PRASADA- Walmart (PH.
WADDELL CENTER WEST AT PRASADA- Walmart (PH.

WADDELL CENTER WEST AT PRASADA- Walmart (PH.
WADDELL CENTER WEST AT PRASADA- Walmart (PH.

WADDELL CENTER WEST AT PRASADA- Walmart (PH.

Bell West Ranch - AG to R1-5

2AW
2AW

2AW
2AW

2AW
2AW

2AW

Submittal Type

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

SWPPP

UTILITY PLAN

STREETLIGHTS

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

SWPPP

DRAINAGE REPORT
DRAINAGE REPORT
DRAINAGE REPORT

WATER MODEL REPORT
WATER MODEL REPORT
WATER MODEL REPORT

IMPROVEMENT PLANS

UTILITY PLAN

GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN

SWPPP

IMPROVEMENT PLANS
IMPROVEMENT PLANS

SWPPP
SWPPP

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

WATER MODEL REPORT

UTILITY PLAN

Review #

Status

-

N = A ON -

N =

—_ —_ N =

—_

REDLINES
REDLINES
APPROVED

APPROVED

APPROVED

APPROVED

REDLINES
REDLINES
REDLINES
APPROVED

APPROVED

REDLINES
REDLINES
APPROVED

REDLINES
REDLINES
APPROVED

APPROVED

APPROVED

REDLINES
REDLINES
AS NOTED

APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

REDLINES

APPROVED

Reviewer

URS CORPORATION
ROBERT EROH
ROBERT EROH

ROBERT EROH

Jeff Davidson

ROBERT EROH

Nuning Lemka
Nuning Lemka
Nuning Lemka
Nuning Lemka

Nuning Lemka

Nuning Lemka
Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka
Nuning Lemka

ROBERT EROH

Nuning Lemka

Nuning Lemka
Nuning Lemka
Nuning Lemka

ROBERT EROH

ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH

ROBERT EROH

Nuning Lemka

Date Review Completed

11/30/09
11/19/09
12/10/09

11/13/09

11/20/09

11/17/09

12/7/09
2/4/110
4/22/10
5/6/10

12/7/09

12/7/09
2/4/110
4/22/10

12/7/09
2/4/110
4/22/10

11/24/09

12/8/09

12/1/09
3/3/10
3/24/10

11/25/09

12/8/09
1/22/10

12/8/09
1/22/10

12/8/09
1/22/10

12/9/09

12/15/09

Engineering Number

EO09R-0329
EO09R-0329
EO09R-0329

EO09R-0331

EO9R-0333

EO09R-0334

EO9R-0335
EO09R-0335
EO9R-0335
EO9R-0335

EO09R-0336

EO9R-0338
EO9R-0338
EO9R-0338

EO09R-0339
EO09R-0339
EO09R-0339

EO09R-0340

EO09R-0341

EO9R-0342
EO9R-0342
EO09R-0342

EO9R-0343

EO09R-0346
EO9R-0346

EO9R-0347
EO09R-0347

EO09R-0349
EO09R-0349

EO09R-0350

EO9R-0352



9/2/2010

Date Recieved

Project Name

EO09R-0354
11/25/09

EO09R-0355
11/30/09
2/19/10

EO09R-0356
12/2/09

EO09R-0357
12/3/09
1/27/10

EO09R-0361
12/1/09
1/21/10
2/22/10

EO09R-0362
12/9/09

EO09R-0364
12/15/09

E09R-0368
12/23/09
2/26/10

EO09R-0370
12/22/09

EO09R-0371
12/22/09
1/15/10

E09R-0372
12/22/09
1/15/10

EO09R-0373
12/22/09
4/2/10

EO09R-0374
12/22/09
4/2/10

EO09R-0375
12/23/09

EO09R-0376
12/23/09
2/1/10
2/12/10

EO09R-0377
12/23/09

EO09R-0378
12/23/09
2/8/10

E10R-0001

ENGINEERING OPERATIONS - BELL RD LANDSCAPING/LIG

ASANTE TRC OF SURPRISE
ASANTE TRC OF SURPRISE

PRASADA PLANNED AREA DEVELOPMENT

DISCOUNT TIRE
DISCOUNT TIRE

CARDEN ELEMENTARY SCHOOL - PARKING LOT
CARDEN ELEMENTARY SCHOOL - PARKING LOT
CARDEN ELEMENTARY SCHOOL - PARKING LOT

DYSART SUPPORT SERVICES FACILITY

AT&T WIRELESS X162A

ARIZONA CHARTER ACADEMY
ARIZONA CHARTER ACADEMY

NORTHWEST REGIONAL LANDFILL

NORTHWEST REGIONAL LANDFILL
NORTHWEST REGIONAL LANDFILL

NORTHWEST REGIONAL LANDFILL
NORTHWEST REGIONAL LANDFILL

WADDELL,LITCHFIELD,CACTUS MAP OF DEDICATION
WADDELL,LITCHFIELD,CACTUS MAP OF DEDICATION

WADDELL,LITCHFIELD,CACTUS MAP OF DEDICATION
WADDELL,LITCHFIELD,CACTUS MAP OF DEDICATION

WATER SERVICES - RECLAIMED WATER LINE CONNECTIC

CACTUS JACKS CIVIL DOCUMENTS ONLY
CACTUS JACKS CIVIL DOCUMENTS ONLY
CACTUS JACKS CIVIL DOCUMENTS ONLY

CACTUS JACKS CIVIL DOCUMENTS ONLY

CACTUS JACKS CIVIL DOCUMENTS ONLY
CACTUS JACKS CIVIL DOCUMENTS ONLY

Submittal Type

UTILITY PLAN

DRAINAGE REPORT - PRELIMINARY
DRAINAGE REPORT - PRELIMINARY

IMPROVEMENT PLANS

IMPROVEMENT PLANS
IMPROVEMENT PLANS

GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN

IMPROVEMENT PLANS

GRADING AND DRAINAGE PLAN

GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN

WATER MODEL REPORT

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

SWPPP
SWPPP

SIGNAGE AND STRIPING PLAN
SIGNAGE AND STRIPING PLAN

PAVING & DRAINAGE
PAVING & DRAINAGE

WATER PLAN

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

SWPPP

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

Review #

Status

-

—_

N =

-

-

—_

—_

—_

N —

-

APPROVED

REDLINES
APPROVED

APPROVED

REDLINES
APPROVED

REDLINES
REDLINES
APPROVED

APPROVED

APPROVED

REDLINES
APPROVED

APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

APPROVED

REDLINES
REDLINES
APPROVED

APPROVED

REDLINES
APPROVED

Reviewer

Jeff Davidson

Nuning Lemka
Nuning Lemka

Jason Mahkovtz

ROBERT EROH
ROBERT EROH

Nuning Lemka
Nuning Lemka
Nuning Lemka

ROBERT EROH

ROBERT EROH

Nuning Lemka
Nuning Lemka

Nuning Lemka

Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka

TRACY EBERLEIN
TRACY EBERLEIN

ROBERT EROH
ROBERT EROH

Patsy Fawcett

Nuning Lemka
Nuning Lemka
Nuning Lemka

Nuning Lemka

Nuning Lemka
Nuning Lemka

Date Review Completed

12/4/09

12/21/09
3/8/10

12/3/09

12/15/09
21210

12/30/09
2/3/110
2/22/10

12/11/09

12/17/09

1/14/10
3/11/10

1/11/10

1/11/10
1/28/10

1/11/10
1/28/10

1/22/10
4/19/10

1/13/10
4/5/10

12/23/09

1/25/10
2/8/10
2/25110

1/25/10

1/25/10
2/8/10

Engineering Number

EO09R-0354

EO09R-0355
EO09R-0355

EO09R-0356

EO09R-0357
EO09R-0357

EO09R-0361
EO9R-0361
EO9R-0361

EO09R-0362

EO09R-0364

EO09R-0368
EO09R-0368

EO09R-0370

EO09R-0371
EO09R-0371

EO9R-0372
EO9R-0372

EO9R-0373
EO09R-0373

EO9R-0374
EO9R-0374

EO9R-0375

EO9R-0376
EO9R-0376
EO9R-0376

EO9R-0377

EO9R-0378
EO9R-0378



9/2/2010

Date Recieved Project Name Submittal Type Review #  Status Reviewer Date Review Completed Engineering Number
1/5/10 FIRST BAPTIST CHURCH (FIRST COUNTRY BAPTIST) WATER PLAN 1 REDLINES ROBERT EROH 1/22/10 E10R-0001
2/2/10 FIRST BAPTIST CHURCH (FIRST COUNTRY BAPTIST) WATER PLAN 2 APPROVED ROBERT EROH 2/9/10 E10R-0001
E10R-0003

1/7/10 WATER SERVICES REPLENISHMENT SPA 1 16-inc RECLAIN UTILITY PLAN 1 APPROVED Patsy Fawcett 1/7/10 E10R-0003
E10R-0004

1/12/10 HABITAT TOWNHOMES (JOHNSON TOWNHOMES) IMPROVEMENT PLANS 1  APPROVED ROBERT EROH 1/28/10 E10R-0004
E10R-0005

1/12/10 PRASADA PLANNED AREA DEVELOPMENT UTILITY PLAN 1 APPROVED Nuning Lemka 2/1/10 E10R-0005
E10R-0008

1/14/10 GREENWAY MARKETPLACE WATER PLAN 1 REDLINES Nuning Lemka 2/2/10 E10R-0008
2/4/10 GREENWAY MARKETPLACE WATER PLAN 2 APPROVED Nuning Lemka 2/4/10 E10R-0008
E10R-0011

1/25/10 VINTAGE AT MARLEY PARK PARCEL 9 AND 12 SWPPP 1 REDLINES Nuning Lemka 1/26/10 E10R-0011
2/5/10 VINTAGE AT MARLEY PARK PARCEL 9 AND 12 SWPPP 2 APPROVED Nuning Lemka 3/1/10 E10R-0011
E10R-0012

1/25/10 VINTAGE AT MARLEY PARK PARCEL 9 AND 12 SWPPP 1 REDLINES Nuning Lemka 1/26/10 E10R-0012
2/5/10 VINTAGE AT MARLEY PARK PARCEL 9 AND 12 SWPPP 2 APPROVED Nuning Lemka 3/1/10 E10R-0012
E10R-0013

1/25/10 ORCHARDS ASSISTED LIVING, PARCEL #20 MASTER WATER REPORT 1 APPROVED ROBERT EROH 1/27/10 E10R-0013
E10R-0023

2/8/10 MARLEY PARK PROMENADE UTILITY PLAN 1 APPROVED Nuning Lemka 2/23/10 E10R-0023
E10R-0024

2/8/10 VINTAGE @ MARLEY PARK PARCEL 12 GRADING AND DRAINAGE PLAN 1 REDLINES Nuning Lemka 2/22/10 E10R-0024
3/1/10 VINTAGE @ MARLEY PARK PARCEL 12 GRADING AND DRAINAGE PLAN 2 APPROVED Nuning Lemka 3/9/10 E10R-0024
E10R-0025

2/8/10 VINTAGE @ MARLEY PARK PARCEL 12 DRAINAGE REPORT - PRELIMINARY 1 APPROVED Nuning Lemka 2/22/10 E10R-0025
E10R-0028

2/11/10 Parkway Christian Church UTILITY PLAN 1 AS NOTED Nuning Lemka 3/10/10 E10R-0028
E10R-0030

2/12/10 Canyon Ridge West Parcel 5 Final Plat UTILITY PLAN 1 APPROVED Nuning Lemka 3/9/10 E10R-0030
E10R-0031

2/18/10 T-MOBILE PH11603 UTILITY PLAN 1 APPROVED Nuning Lemka 3/16/10 E10R-0031
E10R-0033

2/22/10 ASANTE TRC OF SURPRISE IMPROVEMENT PLANS 1 REDLINES Nuning Lemka 3/24/10 E10R-0033
4/30/10 ASANTE TRC OF SURPRISE IMPROVEMENT PLANS 2 REDLINES Nuning Lemka 5/26/10 E10R-0033
6/7/10 ASANTE TRC OF SURPRISE IMPROVEMENT PLANS 3 APPROVED Nuning Lemka 6/9/10 E10R-0033
E10R-0034

2/22/10 ASANTE TRC OF SURPRISE SWPPP 1 REDLINES Nuning Lemka 3/25/10 E10R-0034
4/30/10 ASANTE TRC OF SURPRISE SWPPP 2 APPROVED Nuning Lemka 5/24/10 E10R-0034
E10R-0035

2/22/10 ASANTE TRC OF SURPRISE DRAINAGE REPORT - FINAL 1 REDLINES Nuning Lemka 3/24/10 E10R-0035
4/30/10 ASANTE TRC OF SURPRISE DRAINAGE REPORT - FINAL 2 REDLINES Nuning Lemka 5/26/10 E10R-0035
6/7/10 ASANTE TRC OF SURPRISE DRAINAGE REPORT - FINAL 3 APPROVED Nuning Lemka 6/9/10 E10R-0035
E10R-0037

2/25/10 THE CEDARS AT MARLEY PARK, PARCEL 9 AND 12 - SCOT GRADING 1 REDLINES Nuning Lemka 3/10/10 E10R-0037
3/19/10 THE CEDARS AT MARLEY PARK, PARCEL 9 AND 12 - SCOT GRADING 2 APPROVED Nuning Lemka 4/1/10 E10R-0037
E10R-0038



9/2/2010

Date Recieved

Project Name

3/1/10

E10R-0040
3/4/10
4/21/10

E10R-0042
2/26/10

E10R-0043
212110

E10R-0045
3/12/10

E10R-0046
3/16/10

E10R-0048
3/23/10
4/30/10
6/7/10
6/24/10

E10R-0049
3/23/10
4/30/10

E10R-0050
3/23/10
5/25/10

E10R-0053
3/23/10
5/25/10

E10R-0054
3/23/10

E10R-0055
3/23/10
5/25/10

E10R-0056
3/23/10
5/25/10

E10R-0057
3/23/10
5/25/10

E10R-0059
3/24/10

E10R-0060
3/26/10
4/20/10

E10R-0061
3/29/10

E10R-0062
3/29/10

E10R-0063

ENGINEERING OPERATIONS - BELL RD LANDSCAPING/LIG

ASANTE TRC OF SURPRISE
ASANTE TRC OF SURPRISE

ARIZONA CHARTER ACADEMY

CARDEN ELEMENTARY SCHOOL - SPORTS FIELD

MARLEY PARK SQUARE

MCDONALDS RESTAURANT

ASANTE TRC OF SURPRISE
ASANTE TRC OF SURPRISE
ASANTE TRC OF SURPRISE
ASANTE TRC OF SURPRISE

ASANTE TRC OF SURPRISE
ASANTE TRC OF SURPRISE

FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL
FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL

FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL
FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL

FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL

FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL
FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL

FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL
FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL

FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL
FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL

FIRST COUNTRY BAPTIST CHURCH

KB HOMES AT BELL POINTE MHC
KB HOMES AT BELL POINTE MHC

NORTHWEST REGIONAL LANDFILL

CARLS JR

Submittal Type
UTILITY PLAN

STREETLIGHTS
STREETLIGHTS

DRAINAGE REPORT - FINAL

GRADING AND DRAINAGE PLAN

UTILITY PLAN

DRAINAGE REPORT - FINAL

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

WATER MODEL REPORT
WATER MODEL REPORT

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

PAVING PLAN
PAVING PLAN

SIGNAGE AND STRIPING PLAN

IMPROVEMENT PLANS
IMPROVEMENT PLANS

UTILITY PLAN
UTILITY PLAN

SWPPP
SWPPP

PAVING PLAN

GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN

IMPROVEMENT PLANS

IMPROVEMENT PLANS

Review #

Status

1

-

- N = A OWON -

-

- -

—_

—_

APPROVED

REDLINES
APPROVED

APPROVED

REDLINES

APPROVED

APPROVED

REDLINES
REDLINES
AS NOTED
APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

APPROVED

REDLINES
APPROVED

APPROVED

REDLINES

Reviewer
Jeff Davidson

ROBERT EROH
ROBERT EROH

Nuning Lemka

Nuning Lemka

Nuning Lemka

Nuning Lemka

Nuning Lemka
Nuning Lemka
Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka

Nuning Lemka

Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka

Nuning Lemka
Nuning Lemka

ROBERT EROH

Nuning Lemka
Nuning Lemka

Nuning Lemka

ROBERT EROH

Date Review Completed

3/4/10

3/10/10
4/23/10

3/11/10

3/11/10

4/8/10

4/23/10

4/14/10
5/26/10
6/10/10
7/6/10

4/14/10
5/25/10

5/3/10
6/14/10

5/3/10
6/14/10

5/4/10

5/3/10
6/14/10

5/4/10
6/14/10

5/3/10
6/14/10

4/5/10

4/19/10
4/20/10

4/21/10

4/15/10

Engineering Number

E10R-0038

E10R-0040
E10R-0040

E10R-0042

E10R-0043

E10R-0045

E10R-0046

E10R-0048
E10R-0048
E10R-0048
E10R-0048

E10R-0049
E10R-0049

E10R-0050
E10R-0050

E10R-0053
E10R-0053

E10R-0054

E10R-0055
E10R-0055

E10R-0056
E10R-0056

E10R-0057
E10R-0057

E10R-0059

E10R-0060
E10R-0060

E10R-0061

E10R-0062



9/2/2010
Date Recieved

Project Name

3/29/10

E10R-0064
3/29/10

E10R-0065
3/31/10

E10R-0066
3/31/10

E10R-0067
4/1/10
5/25/10

E10R-0071
4/5/10

E10R-0073
4/5/10

E10R-0074
4/5/10

E10R-0130
4/22/10
7/14/10

E10R-0131
4/22/10
7/14/10

E10R-0137
4/28/10

E10R-0139
4/28/10
6/9/10
6/15/10

E10R-0140
4/28/10
6/9/10
6/15/10

E10R-0146
4/30/10

E10R-0167
5/3/10

E10R-0206
5/6/10

E10R-0213
5/7/10
6/9/10
6/30/10

E10R-0214
5/7/10
6/9/10
6/30/10

E10R-0215

CARLS JR

CARLS JR

FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL

T MOBILE AT SHADOW RIDGE HIGH SCHOOL

FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL
FINE ARTS BUILDING AT SHADOW RIDGE HIGH SCHOOL

SURPRISE PARK AND RIDE

SURPRISE PARK AND RIDE

SURPRISE PARK AND RIDE

MOON VALLEY NURSERY
MOON VALLEY NURSERY

MOON VALLEY NURSERY
MOON VALLEY NURSERY

PARKVIEW PLACE SENIOR VILLAGE

SURPRISE FUNERAL HOME
SURPRISE FUNERAL HOME
SURPRISE FUNERAL HOME

SURPRISE FUNERAL HOME
SURPRISE FUNERAL HOME
SURPRISE FUNERAL HOME

QUIK TRIP #410

PRASADA - PHASE 1B SOUTH (SECTION 13)

PRASADA - PHASE 1B SOUTH (SECTION 13)

PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE

PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE

Submittal Type
SWPPP

DRAINAGE REPORT

WATER MODEL REPORT

GRADING AND DRAINAGE PLAN

STREETLIGHTS EXPEDITED
STREETLIGHTS EXPEDITED

SWPPP

DRAINAGE REPORT - FINAL

IMPROVEMENT PLANS

IMPROVEMENT PLANS
IMPROVEMENT PLANS

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

TRAFFIC IMPACT

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

IMPROVEMENT PLANS

IMPROVEMENT PLANS

SIGNAGE AND STRIPING PLAN

IMPROVEMENT PLANS
IMPROVEMENT PLANS
IMPROVEMENT PLANS

WATER & SEWER
WATER & SEWER
WATER & SEWER

Review #

Status

1

-

-

-

—_

N

N =

N =

N =

REDLINES

REDLINES

APPROVED

APPROVED

REDLINES
APPROVED

APPROVED

APPROVED

APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

APPROVED

REDLINES
REDLINES
APPROVED

REDLINES
REDLINES
APPROVED

APPROVED

APPROVED

REDLINES

REDLINES

APPROVED

REDLINES

REDLINES
APPROVED

Reviewer
ROBERT EROH

ROBERT EROH

Nuning Lemka

Nuning Lemka

ROBERT EROH
ROBERT EROH

Nicholas D. Mascia

Nicholas D. Mascia

Nicholas D. Mascia

ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH
ROBERT EROH

ROBERT EROH

Jason Mahkovtz

TRACY EBERLEIN

ROBERT EROH
ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH
ROBERT EROH

Date Review Completed

4/15/10

4/15/10

5/4/10

4/21/10

4/14/10
6/10/10

4/13/10

4/13/10

4/13/10

5/18/10
7/15/10

5/18/10
7/15/10

6/3/10

5/7/10
6/11/10
6/22/10

5/7/10
6/11/10
6/22/10

5/11/10

5/6/10

5/24/10

5/27/10
6/21/10
7/7/10

5/27/10
6/21/10
7/7/10

Engineering Number

E10R-0063

E10R-0064

E10R-0065

E10R-0066

E10R-0067
E10R-0067

E10R-0071

E10R-0073

E10R-0074

E10R-0130
E10R-0130

E10R-0131
E10R-0131

E10R-0137

E10R-0139
E10R-0139
E10R-0139

E10R-0140
E10R-0140
E10R-0140

E10R-0146

E10R-0167

E10R-0206

E10R-0213
E10R-0213
E10R-0213

E10R-0214
E10R-0214
E10R-0214



9/2/2010
Date Recieved

Project Name

5/7/10
6/9/10

E10R-0217
5/7/10
6/9/10
6/30/10

E10R-0267
5/11/10
6/3/10

E10R-0268
5/11/10

E10R-0269
5/11/10
6/3/10

E10R-0270
5/11/10
6/3/10

E10R-0271
5/11/10
6/3/10

E10R-0273
5/11/10

E10R-0274
5/11/10

E10R-0346
5/18/10
6/4/10

E10R-0347
5/18/10
6/4/10

E10R-0348
5/18/10

E10R-0353
5/21/110
7/29/10
8/30/10

E10R-0360
5/27/10

E10R-0361
5/27/10

E10R-0362
5/27/110

E10R-0363
5/27110

E10R-0364

5/27/10
6/14/10

10

PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE

PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE

SANDS KIA
SANDS KIA

SANDS KIA

SANDS KIA
SANDS KIA

SANDS KIA
SANDS KIA

SANDS KIA
SANDS KIA

SANDS KIA

SANDS KIA

DYSART HIGH SCHOOL NO. 3
DYSART HIGH SCHOOL NO. 3

DYSART HIGH SCHOOL NO. 3
DYSART HIGH SCHOOL NO. 3

ENG - OPERATIONS - DYSART RD & THUNDERBIRD

ASANTE TRC OF SURPRISE
ASANTE TRC OF SURPRISE
ASANTE TRC OF SURPRISE

CLEARVIEW SEVENTH-DAY ADVENTIST CHURCH

CLEARVIEW SEVENTH-DAY ADVENTIST CHURCH

CLEARVIEW SEVENTH-DAY ADVENTIST CHURCH

CLEARVIEW SEVENTH-DAY ADVENTIST CHURCH

Submittal Type
SWPPP

SWPPP

DRAINAGE REPORT - MASTER
DRAINAGE REPORT - MASTER
DRAINAGE REPORT - MASTER

GRADING AND DRAINAGE PLAN
GRADING AND DRAINAGE PLAN

SWPPP

UTILITY PLAN
UTILITY PLAN

WATER PLAN
WATER PLAN

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

WASTEWATER REPORT

WATER MODEL REPORT

IMPROVEMENT PLANS
IMPROVEMENT PLANS

SIGNAGE AND STRIPING PLAN
SIGNAGE AND STRIPING PLAN

IMPROVEMENT PLANS

SIGNAGE AND STRIPING PLAN
SIGNAGE AND STRIPING PLAN
SIGNAGE AND STRIPING PLAN

DRAINAGE REPORT - FINAL

IMPROVEMENT PLANS

SWPPP

TRAFFIC IMPACT

MARLEY PARK PARCEL 12 MHC - RICHMOND AMERICAN H GRADING
MARLEY PARK PARCEL 12 MHC - RICHMOND AMERICAN H GRADING

Review #

Status

1
2

N =

N

-

-

-

-

-

N =

RN

REDLINES
APPROVED

REDLINES
REDLINES
APPROVED

REDLINES
APPROVED

REDLINES

REDLINES
APPROVED

REDLINES
APPROVED

REDLINES
APPROVED

APPROVED

APPROVED

REDLINES
APPROVED

REDLINES

APPROVED

REDLINES
REDLINES
APPROVED

REDLINES

REDLINES

REDLINES

APPROVED

REDLINES
APPROVED

Reviewer
ROBERT EROH
ROBERT EROH

ROBERT EROH
ROBERT EROH
ROBERT EROH

Jason Mahkovtz
Jason Mahkovtz

Jason Mahkovtz

Jason Mahkovtz
Jason Mahkovtz

Jason Mahkovtz
Jason Mahkovtz

Jason Mahkovtz
Jason Mahkovtz

Jason Mahkovtz

Jason Mahkovtz

ROBERT EROH
ROBERT EROH

ROBERT EROH

Jeff Davidson

Nuning Lemka
Nuning Lemka
Nuning Lemka

Nuning Lemka

Nuning Lemka

Nuning Lemka

TRACY EBERLEIN

ROBERT EROH
ROBERT EROH

Date Review Completed

5/27/10
7/7/10

5/27/10
6/21/10
7/7/10

5/24/10
6/9/10

5/24/10

5/24/10
6/9/10

5/24/10
6/9/10

5/24/10
6/9/10

5/24/10

5/24/10

5/28/10
6/8/10

5/28/10

5/18/10

5/26/10
8/12/10
9/1/10

7/1/10

7/1/10

7/1/10

6/28/10

6/8/10
6/15/10

Engineering Number

E10R-0215
E10R-0215

E10R-0217
E10R-0217
E10R-0217

E10R-0267
E10R-0267

E10R-0268

E10R-0269
E10R-0269

E10R-0270
E10R-0270

E10R-0271
E10R-0271

E10R-0273

E10R-0274

E10R-0346
E10R-0346

E10R-0347
E10R-0347

E10R-0348

E10R-0353
E10R-0353
E10R-0353

E10R-0360

E10R-0361

E10R-0362

E10R-0363

E10R-0364
E10R-0364



9/2/2010
Date Recieved

Project Name

E10R-0365
5/28/10

E10R-0372
6/8/10
7/8/10

E10R-0396
6/14/10

E10R-0414
6/16/10

E10R-0417
6/28/10

E10R-0421
6/30/10

E10R-0423
7/8/10

E10R-0424
7/8/10

E10R-0426
7/19/10

E10R-0432
7/21/10
7/26/10

E10R-0436
7/27/10
8/24/10

E10R-0437
7/27/10
8/24/10

E10R-0439
7/27/10
8/24/10

E10R-0444
8/2/10

E10R-0448
8/11/10

E10R-0453
8/18/10

E10R-0454
8/19/10

E10R-0455
8/19/10

E10R-0456
8/19/10

E10R-0458
8/19/10
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Marley Park Well No.1

DYSART HIGH SCHOOL #4
DYSART HIGH SCHOOL #4

NORTHWEST REGIONAL LANDFILL

WATER SERVICES REPLENISHMENT SPA 1 16-inc RECLAIN

ALTAMIRA

SURPRISE PARK AND RIDE

ASANTE TRC OF SURPRISE

DYSART HIGH SCHOOL #4

ASANTE TRC OF SURPRISE

SUN VALLEY WARD LDS CHURCH AT ASANTE
SUN VALLEY WARD LDS CHURCH AT ASANTE

PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE

PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE

PARKVIEW PLACE SENIOR VILLAGE
PARKVIEW PLACE SENIOR VILLAGE

PRASADA - PHASE 1B SOUTH (SECTION 13)

SURPRISE FARMS GATEWAY (AKA SURPRISE FARMS CON

SANDS KIA

ENG - JERRY STREET FLOOD DRAINAGE

BRENTWOOD INDUSTRIES

BRENTWOOD INDUSTRIES

BRENTWOOD INDUSTRIES

Submittal Type

PAVING PLAN

IRRIGATION
IRRIGATION

UTILITY PLAN

IMPROVEMENT PLANS EXPEDITED

DRAINAGE REPORT - PRELIMINARY

UTILITY PLAN

PAVING PLAN

UTILITY PLAN

SWPPP
SWPPP

IMPROVEMENT PLANS
IMPROVEMENT PLANS

SWPPP
SWPPP

DRAINAGE REPORT - FINAL
DRAINAGE REPORT - FINAL

SIGNAGE AND STRIPING PLAN

PAVING PLAN

WATER PLAN

IMPROVEMENT PLANS

GRADING AND DRAINAGE PLAN

SWPPP

STREETLIGHTS

Review #

Status

1

N

-

—_

—_

—_

APPROVED

REDLINES
APPROVED

APPROVED

APPROVED

APPROVED

APPROVED

APPROVED

APPROVED

REDLINES
APPROVED

REDLINES

REDLINES

REDLINES

REDLINES

APPROVED

APPROVED

APPROVED

REDLINES

REDLINES

REDLINES

Reviewer

ROBERT EROH

ROBERT EROH
ROBERT EROH

Nuning Lemka

Jason Mahkovtz

Nuning Lemka

Nuning Lemka

Nuning Lemka

ROBERT EROH

Nuning Lemka

Jason Mahkovtz

Jason Mahkovtz

ROBERT EROH

ROBERT EROH

ROBERT EROH

TRACY EBERLEIN

Jason Mahkovtz

Jason Mahkovtz

Jason Mahkovtz

ROBERT EROH

ROBERT EROH

ROBERT EROH

Date Review Completed

6/17/10

6/17/10
8/3/10

7/6/10

6/17/10

7/22/10

7/12/10

7/22/10

8/3/10

8/3/10

7/21/10
7/26/10

8/4/10

8/4/10

8/4/10

8/23/10

8/16/10

8/23/10

8/23/10

9/1/10

9/1/10

9/1/10

Engineering Number

E10R-0365

E10R-0372
E10R-0372

E10R-0396

E10R-0414

E10R-0417

E10R-0421

E10R-0423

E10R-0424

E10R-0426

E10R-0432
E10R-0432

E10R-0436
E10R-0436

E10R-0437
E10R-0437

E10R-0439
E10R-0439

E10R-0444

E10R-0448

E10R-0453

E10R-0454

E10R-0455

E10R-0456

E10R-0458



9/2/2010
Date Recieved

Project Name

E10R-0459

8/19/10 BRENTWOOD INDUSTRIES
E10R-0460

8/19/10 BRENTWOOD INDUSTRIES
E10R-0461

8/19/10 BRENTWOOD INDUSTRIES
E10R-0463

8/19/10 BRENTWOOD INDUSTRIES
E10R-0471

8/30/10 DUNKIN DONUTS DRIVE THRU

Total Engineering Submittals: 331

12

Submittal Type

SIGNAGE AND STRIPING PLAN

DRAINAGE REPORT - FINAL

WATER MODEL REPORT

UTILITY PLAN

IMPROVEMENT PLANS

Review #

Status

1

REDLINES

REDLINES

REDLINES

REDLINES

Reviewer

ROBERT EROH

ROBERT EROH

ROBERT EROH

ROBERT EROH

Date Review Completed

9/1/10

9/1/10

9/1/10

9/1/10

Engineering Number

E10R-0459

E10R-0460

E10R-0461

E10R-0463

E10R-0471



